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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000627
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 18-Jan-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Major component movement OBG Production:

Tack welding flanges to floor beams,
Splice welding floor beams.

Tower Production:
Continue cutting diaphragm plates for tower.

77m Tower Mock-up:
Welding Diaphragm to Skin Plate.

89m Tower Mock-up:
Welding web to skin plates.

114m Tower Mock-up:
Machining.

2 Meetings attended QA met with ABF and ZPMC at 1300 to discuss the schedule and issues.
Materials Issues: 15 batches have been submitted to ABF. ZPMC has only
received responses to batches 81 and 88. ABF stated the batches were
skipped to expedite certain material at the request of ZPMC. The others are
currently being reviewed.

ZPMC would like the rejected Weekly Welding Reports back from ABF.

ABF and ZPMC will discussthisinternaly.

ZPMC would like response documents back on the NCR Closures submitted.
Caltrans will look into a means of on-site documentation. Communication

on this matter is currently being performed in PMIV.

ZPMC asked that the RT film be returned to them for submittal at the end of

the project. This does not conform to the contract requirements.

ZPMC stated that the plasmatable for cutting the closed-ribs is currently not

operational. ZPMC anticipates repairs to be completed in approximately

one week.
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Caltrans asked if ABF has checked into the welding of the corner joint on
the 89m Tower Mock-up that was welded with a5mm gap. ABF QCM
Steve Lawton stated he was still investigating the matter.
ZPMC stated they need to utilize some L127x89x12.7 angle on the floor
beamsfor lifts3 and 4. This material isapart of the shapeswith
guestionable traceability. The issue of traceability has not yet been resolved.
ABF stated they need to address this and provide aresolution to Caltrans.
ZPMC stated this material also needs CV N testing.

3 Logistics QA packed the office for moving to new offices adjacent to the Tower
Fabrication Shop. ZPMC is scheduled to move the boxes and desks to the
new office on Saturday and Sunday.

Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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